

Schools and Colleges Reorganization

Associated
Students
Senate Update
Jan 30, 2024

SONOMA
STATE
UNIVERSITY

Overview

1. Overview and project purpose
2. Milestones and progress so far
3. Implementation Plan/Timeline
4. Q&A

Project Purpose

- Academic Reorg
 - enrollment
 - student/faculty/staff success
 - budget
- Academic Reorg Website
 - presentations
 - communications
 - consultations
 - FAQ



Omnibus Proposal Distribution

- Executive Committee of the Academic Senate
- Staff Council Leadership
- Associated Students Leadership
- Academic Affairs Personnel

**Feedback due from each group's representative body by March 14.
Follow their directions.**

Key Milestones and Timeline



**SONOMA
STATE**
UNIVERSITY

- **Fall 2023**
 - Consultation and structure development
- **Spring 2024**
 - Consultation and structure finalization
 - PeopleSoft update and testing
 - Fall 2024 planning
 - Chair elections and Catalog updates
 - Union notifications as appropriate
- **Spring-Summer 2024**
 - Personnel updates
 - Website updates
- **Fall 2024**
 - Move and signage planning
- **Summer 2025**
 - Moves
 - Signage installation

Measurable Project Objectives

- Academic structure proposal determined ●
- Chair assigned time proposal created ●
- Fall 2024 planning guidelines developed ◆
- Spring 2024 consultation completed ◆
- Union requirements handled appropriately ■
- New University Catalog published ■
- Software and integrations running properly ■
- Personnel and resources transferred ■
- Space moves complete ■
- Signage installed ■




Timeline

- Deadlines established to allow multiple units time to make adjustments
- Will work with software and integration subject matter leads to prioritize specific updates
 - Survey to follow
 - AM Playbook
- Will work with other stakeholders to modify timing as appropriate for the work

**SONOMA
STATE
UNIVERSITY**

[High Level Timeline](#)



Q&A

**SONOMA
STATE**
UNIVERSITY